
 
 

JEFF CAR 2015 Design Review Team S106 Meeting FINAL NOTES 
 
Meeting #4: January 9, 2012 10-12 AM Central 
 
Phone Number: 1-866-712-4580 
Participant Code: 8485149# 
Web: No web component 
 
I.  Attendance 

Role Name Participated 
DRT Member Tom Bradley x 
DRT Member Maggie Hales x 

DRT Member Vern Remiger x 

DRT Member Judith Deel x 
DRT Member Bill Hart x 
DRT Member Karen Bode Baxter   
DRT Member Ann Honious x 
DRT Member Mark Miles x 
Advisor: CRM Team Tim Schilling x 
Advisor: National Trust Jennifer Sandy x 
Advisor: National Trust Betsy Merritt  
Facilitator Margo Brooks x 
Facilitator Greg Cody  

  
 
II.  Overview of draft archeological report—Tim Schilling 

Tim Schilling provided a brief overview of the results of archeological testing in the west 
entrance and Luther Ely Smith Square.  The draft report is currently under review by the 
SHPO office, and tribes and will be finalized shortly.  Judith Deel asked that the draft be 
circulated to Bob Reeder at MO DoT for review as well.  Tim will forward the report and 
provide the draft report to CAR 2015. The report will be finalized after comments are 
received. 

In general, the report confirms that there is extensive disturbance in the West Entrance 
and Luther Ely Smith Square project area.  Only one small section of truncated intact soil 
was located.  Preliminary recommendations by MWAC are that the first 5 feet of soil 
from existing grade is completely disturbed, but deeper excavations have a chance of 
encountering foundations or other deposits which may or may not be significant and 
should be monitored. It is also clear that some areas around the museum and arch have 
very little likelihood of intact deposits due to the depth of previous excavations.   

Other portions of the park will need to undergo similar archeological testing, after which 
a better monitoring/testing strategy can be developed as necessary. 
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III.  Berm Height Discussion/Official Comments 

Ann Honious presented a proposal for the height of the berm over the museum.  This 
proposal was developed in coordination with the Design Team and the park’s S106 
Advisor Team and has been vetted by the NPS regional office.  The park team 
recognizes that this proposal will affect the cultural landscape, but also that the GMP 
and previous planning calls for enhancements of the park entrance that cannot be made 
without having an effect.  The proposal is the park’s best compromise between 
minimizing effects and having a usable building that fulfills the project goals. The 
proposal would: 

1. Increase the berm height up to 3’6” higher than current height, with consideration 
for a lower increase if technically feasible; 

2. Set the lobby ceiling height at 14’; 
3. Lower the museum entry threshold and lobby by 1’ per Study F; 
4. Maintain a sloped plaza without ramps or stairs 
5. Reduce the thickness of the structural profile of the roof and lawn soil/drainage 

layers from 7’ 6” to 7” 

All DRT members agreed to this proposal.  

Design work on the building can continue with these constraints.  Design on the 
landscaping and berm profile will come later. 

IV. Security Barrier System Discussion/Official Comments  

The DRT discussed what comments could or could not be formulated at this time without 
additional information since design is still conceptual.  People were reminded that 
although the current bollard system is not a contributing feature of the Monument, 
neither is on the edge of the Monument grounds and does not impinge on the 
Monument. The discussion concluded that although barrier walls are not something that 
can or should be excluded from the design effort in concept, the Design Team should 
keep in mind the following as they continue to refine the design: 

1. The design should meet the guidelines for the Secretary of the Interiors’ 
Standards for Rehabilitation and the DRT will be judging the design against those 
standards; 

2. The design should strive for minimal visual intrusion; 
3. An inviting aspect, which includes permeability or the ability to pass into the park 

at multiple locations, should be a goal; 
4. It should be clear in the next set of drawings where the barrier system will be 

placed—within or outside of the bounds of the Monument; 
5. The S106 Advisor Team should weigh in on any additional considerations for the 

Design Team to take into account as the design is refined. 

The DRT agreed to these comments. 

Ann Honious will coordinate collecting any additional conditions or information needs 
from the S106 Advisor Team. 

V. Courthouse Schematic Design Discussion/Official Comments 
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The schematic design review for the courthouse was extended until January 10 and the 
park is still collecting comments from its S106 Advisor Team. 

Jennifer Sandy asked if there were additional information on the external ramps.  Margo 
Brooks did not have any additional information.  The presentation in December utilized 
photos from the design report and VAs.  Margo will send that information to Jennifer, but 
there will be more opportunities to comment. 

Judith Deel and Bill Hart indicated that they were unable to access the files.  Margo 
Brooks will resend the links to the files and send electronic copies via FedEx. 

The DRT agreed to provide written comments on the design package by the 18th.  They 
will then be consolidated with the S106 Advisor Team comments by Ann Honious and 
Margo Brooks.  If there are no conflicts, the comments received will be official DRT 
comments. 

VI. Area 3-7 Pre-Design Plans Discussion/Official Comments 

Area 3-7 Predesign Plans were provided for background information.  Several people 
have not seen these either and may comment in the same manner as for the 
Courthouse Schematic Design Package.  Margo Brooks will consult with the DSC team 
to see if there are outstanding issues that they want the DRT to comment on early and 
schedule another meeting if necessary. 

VII. Next Steps 

Written comments on the Old Courthouse will be submitted by next week. 

Those comments, along with the ones outlined above will be consolidated and sent to 
the Design Team as official DRT comments. 

The next design package is expected in mid-February.  It will be distributed, a 
presentation will follow where the DRT, S106 Advisors and others can ask questions.  It 
will be followed in late February by a DRT meeting to collect official comments. 

Attachment: 

DRT Comments on Outstanding Issues 1-9-13 



S106 Design Review Team
REVIEWER:
DATE REVIEWED: 1/9/2013

NO. DWG or SPEC 
SECTION QUALITY ASSURANCE COMMENT

1 BERM HEIGHT

2
The DRT formally accepts the proposal to increase the berm 
height up to 3'6" over the current height. As part of the 
proposal, other design considerations apply:

3
1.    Increase the berm height up to 3’6” higher 
than current height, with consideration for a lower 
increase if technically feasible;

4 2.    Set the lobby ceiling height at 14’;

5 3.    Lower the museum entry threshold and lobby 
by 1’ per Study F;

6 4.    Maintain a sloped plaza without ramps or 
stairs

7
5.    Reduce the thickness of the structural profile 
of the roof and lawn soil/drainage layers from 7’ 
6” to 7”

8 SECURITY BARRIER SYSTEM (AREAS 1 and 3 - 7)

9
The design should meet the guidelines for the Secretary of the 
Interiors Standards for Rehabilitation and the DRT will be 
judging the design against those standards;

10  The design should strive for minimal visual intrusion;

11
 An inviting aspect, which includes permeability or the ability to 
pass into the park at multiple locations should be a goal;

12
It should be clear in the next set of drawings where the barrier 
system will be placed—within or outside of the bounds of the 
Monument;

13
 The S106 Advisor Team will provide a list of additional 
considerations for the Design Team to take into account as the 
design is refined.

14
The S106 Advisor Team will provide a list of additional 
information that will be useful to see in the next design 
package.

15 END OF COMMENTS
16
17
18
19
20
21
22
23

DENVER SERVICE CENTE  
Quality Assurance
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